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Shutdown ‘O8 Schedule

—
PH  ENIX
CM Crane Review Mar. 22-26
Z Purge Flammable Gas, Magnet & DAQ Tests Done
C Remove lock-out & open shield wall Done
h Mu Trigger Review Done
? RPC Prototype C tests (in tent) in progress
C Disassemble & store shield wall & base Done
a IR Crane certification Done
! New Beam Pipe Design Review Action Items
S Remove Collars Done
u Disconnect EC & move to AH in progress
'; Move MMS south Done
o RPC Prototype engineeing & safety review Mar 28
r Inventory/test assembly of MMN scaffold Apr
T Install CM access stairs Apr 7-11
2 RPC Prototype D tests (in tent) Apr-May
(@) CM Crane, MMN & sta. 1 scaffolding review Apr. 2?
O
8
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Shutdown ‘O8 Schedule, cont'd

Design RPC installation fixtures &

FEE platforms
MuTrgr Platform review

Move CM South (MuTr Decaps?)
PC1 west work (needs planning)

Install CM Crane

Remove North access & MMN 4 lampshades
Install Station 1 North scaffolding

Station 1 North decaps

RICH air control move to DC Rack

Apr-May

mid Apr

Apr 15 (tax day)
Apr 1-30 or Sept.
June

May

May 1

May

May

Prep work for Mutrgr platforms (water/elec) May-June

Prep work for RPC proptotype install

End of run Party
Erect MMN scaffolding
MMN decaps

RPC engineering & safety review

MuTrigger FEE N Install
HBD Install

3/27/2008

May-June
May 30
June
June-July
mid June
July
July-August
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Shutdown ‘O8 Schedule, cont'd

o

PH  ENIX
T RPC prototype gas system July
e Move shielding for RPC prototype installation July
C RPC prototype cable routing & support July
h Modify crystal palace & vapor barrier July
0 Install MuTrigger FEE N platform July
& RPC prototype install August
a Install RPC prototype rack in tunnel south  August
I Install Mutrigger FEE's in MMS for RPC test August

Install MuTrigger FEE South platform August

S Install MuTrgr N&S rack cooling & electric  August
u Install MuTrigger N cooling water & air August
P Replace tunnel shielding Sept
P Connect electronics/gas/water/air for RPC  Sept.
o Install MuTrigger N& S racks Sept.
r DC East?/West Repairs Oct.
T Remove all installation equipment Oct.
2 Prep for run 9 Oct
O Close shield wall start shifts Nov
O Start physics Dec.
8
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Design Reviews

.
PH  ENIX
Mu Trigger FEE N & S Done
T 99
ﬁ New Beampipe Review Done
h CM Crane & MMN Scaffolding & Station 1 Scaffolding - 4/2?
n
i RPC Prototype 3/27 (informal engineering ) 3/28 AM mechanical design PM safety
C (gas, electrical, installation)
Qa
| MuTrigger N & S rack platform 4/21-5/2 (On deck for design)
S RPC Stations 1, 2 and 3 ~ 6/22-6/20
u
P VTX/FVTX review ~ 6/1-8/31
g NCC Review ~ 6/1-8/31
A MMS scaffolding (< 2009)
2
O
O
8
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o ENIX Work Permit Requirements

Standard Shutdown Commencement tasks (covered by approved
procedures) Done

PC1 Repairs
CM Crane Installation

MuTrigger FEE Upgrade (North & South) & MuTr Decaps, (including
confined space for MMS & MMN and scaffold installation)

RPC Prototype Installation
HBD re-installation
MuTrigger FEE rack platform installation

(More will be needed - to be added to the list as appropriate)
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p_|-| ‘ENIX De.sv_'gn Review
Successitul

New Beampipe
Design & Review

Action items:

1. Add tolerances to wall th., OD and ID -1 S ) e
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2. use non-rot. Flanges at both ends
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MuTrigger FEE

T e
PH ENIX
C-A Safety review done

Achon items:

Test the ADTX board w/o cooling under the
above failure condition to determine the
maximum temperature the voltage controller
reaches.

Check the cable tray rating of the proposed
low voltage cable.

Present the scaffolding design to an ESRC
review

Present the platform design to an ESRC
review.
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Combined CM Crane, MMN & Station 1 scaffolding Review

Station 1 analyses this week. Expect

Crane and MMN analyses submitted,
review next week

FovuLgc-00— NJaaocL+ NOO®
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Station 1 scaffolding

e
PH-  ENIX

QTy

PART NUMBER
1 10ft-walk-board
1 10ft-walk-board-with-hatch
1 3ft-walk-board

DESCRIPTIONM

10 ft ¥Walk Board - On Hand

10ft Walk Board w/Hatch - On Hand
3ft Walk Board - On Hand

BOM re ared 12 BASE-BLOCK-10 Base Block DWGE#017511-17
12 No. 13 Side Outlet Cross No. 13 Side Qutlet Cross

I 52 Mo. 17 Adj. Elbow / Tee Assembly Mo. 17 Adj. Elbow / Tee Assembly
12 Mo. 45 Sguare Floor Flange Mo. 45 Square Floor Flange
. . 68 Mo 5E Tes-E No. 5E Tee-E
e Draw' n 's Done 12 Mo. 70 External Coupling Mo. 70 External Coupling
18 Mo, 7E Cross-E No. 7E Cross-E
o i flim = EH o e f i o e i TR i 8 Schedd0-Pipe103-67 Schedule 40 Alurm. FPipe 103.67"
T i e | 4|ScheddD-Pipe!18-34 Schedule 40 Alur. Pipe 118.34"
i i ) ) 2 Schedd0-Pipa124 Schedule 40 Alurn. Pipe 124 00"
o] . 12 Sched40-Pipe18-34 Schedule 40 Alurm. Fips 19.34"
42 Schedd0-Pipe22-34 Schedule 40 Alurm. Fips 22.34"
6 Sched40-Pipe30 Schedule 40 Alurm. Fips 30.00"
4 Sched40-Pipe32-75 Schedule 40 Alurm. Pips 32.75"
n 6|Schedd0-Pipe33-13 Schedule 40 Alum. Pipe 33.13"
54 Schedd0-Pipe34-34 Schedule 40 Alum. Pipe 34.34"
® 10| Schedd0-Pipe3s-5 Schedule 40 Alum. Pipe 38.50"
' 3 — i 2|Schedd-Pipedb-34 Schedule 40 Alum. Pipe 46.34"
T 3|ScheddD-Pipe7B8-34 Schedule 40 Alum. Pipe 756.34"
4|ScheddD-Piped3.67 Schedule 40 Alum. Pipe 83.67"
C - e e 6| Scheddl-Pipesi-34 Schedule 40 Alum. Pipe 90.34"
4|ScheddD-Pipe85-17 Schedule 40 Alum. Pipe 85.17"
| G| Schedd-Pipess Schedule 40 Alum. Pipe 86.00"
a = d " | s 4|ScheddD-Piped7-375 Schedule 40 Alum. Pipe 87.38"
5 56 Mo. 11 Side Outlet Tee Mo, 11 Side Qutlet Tee
T A b 5 - LS L3 b 3 . 235
I | Hollaender ifg.
e f P.O. Box 156399
10285 Wayne Ave.
s L L - - Cincinnati, OH 45215-6399.
o %4l 513.772.8800/ 800.772.8800
| 3 L b I‘ -
u — | 7l
I = 1 0
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P N s TN ! Need ~ (35) engths
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T —— : 230 ted
- " ., i assortTe
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> | , ‘ Joints/couplings/tees
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o 12 fabricated base
- - blocks
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New Rack Allocations

——
PH  ENIX
T
e
p= MuTrgrFEE S &5 HBD/RXNP [ MuTrgrFEE N
n
i
C
a
I New Platform
ﬁ New 8 x 2.5
Platform
Pgx25s No changes this
g week. Design,
r analyses and
+ review are on
deck.
2 RPC1 S
O
O
8
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Other Work

T e
PH  ENIX

VTX, FVTX and NCC
prototype support

» Integration

* Physical and Rack space

- Infrastructure upgrades
New Counting House Door

VTX Prototype for run 8 ?

WOON +30TTCY —00=3300-
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RPC Factory Support, cont.

T
PH ENIX

T

€  Prototype C tests underway

S0

n Prototype D in design/fabrication
i
C Additional equipment needed:

transport table

3 octant/module/gap storage racks

% octant handling and transport fixtures

0WOON +30TTC(M —0
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PH . ENIX 50f€'|'y, SCCUI““'Y, Etc. :

—

March 20 safety walkthru: 2 findings:
a) "Users not wearing ID badges™
b) "Poor Housekeeping in 1008A"

Who's responsible for
this mess?
This is unacceptable !

2. Back problems are no laughing matter.

WOON +30TTCY —00=3300-
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Long Range Plan

—
PH  ENIX

2008 Install stations 1& 2 of MuTr FEE upgrades (north), 1 octant Cu absorber
(S). 1 half otants each RPC2/3 S, MMN sta. 2 scaffolding, MuTr Sta 1
N&S scaffolding, 1 octant of MuTrigger FEE upgrades (south, sta 1 & 2),
MuTr N stn. 1 & 3 decaps, MuTrigger rack platforms (N&S), CM crane,
remove/replace beampipe, infrastructure upgrades & repairs, misc.
subsystem work, 1 RPC rack in South tunnel, MuTrgr FEE N & S racks

2009 Remove HBD & RXNP, scaffolding in MMS, MuTr S stn. 1 & 3 decaps, RPC2
N, RPC3 N, north Cu absorbers, partial VTX, iFVTX, MuTrgr S sta 1 & 2,
MuTrgr S rack, 2 racks in N tunnel, infrastructure upgrades & repairs,
misc. subsystem work

2010 Remainder of VTX barrel, partial FVTX, south Cu absorber completed,
MuTrgr FEE stn. 3 S, any remaining MuTr decaps, infrastructure upgrades
& repairs, misc. subsystem work

2011 RPC1 N&S, NCC N, remainder of FVTX, DC West upgrade/repair, remove
absorbers, infrastructure upgrades & repairs, misc. subsystem work

2012 NCC S, upgrades contingency & wishlist, infrastructure upgrades
& repairs, misc. subsystem work, TBD new and improved upgrades

WOON +30TTCY —00=3300-

* Years refer to the shutdown year and follow the run with the similar number
(7.e. work in 2008 is to be done in the shutdown that follows run 8, and so on)
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Where To Find
PHENIX Engineering Info

Shutdown 2008: We're off to a good start !

Links for the weekly planning meeting slides, long term planning, pictures, videos
and other technical info can be found on the web site:

HOCIO0PIOI00POOISO0IPIOCIOOPOOPICPO0PI0I0T
http://www.phenix.bnl.gov/WWW/INTEGRATION/MEé&Integration/DRL_SSint-page.htm
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